SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:53PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 612 Const Calendar Day: 52 Date: 26-Jul-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the South side span catwalk . They =
started at 7:00 AM. No major work was performed today on the site .
Anthony & his crews had to work on the South catwalk minor adjustments . They started at 7:10 AM.
Crews were done at 8:00 AM.
After that , crews had to unload the barge , deliver & set 2 tilt saddles for the hydraulic jacks for all the
jacking locations . They were done at 12:00 PM.
In the afternoon , crews had to unload a 2nd barge . They started at 12:45 PM. Crews were done at
3:00 PM.
Then, crews had to work on the jacking system on the South side span . They had to remove the top
plates off the hydraulic jacks , & install the tilt plates . They started at PP # 10 at 3:20 PM. Crews had to
work at PP #10, 14, 18,22 ,26,30, 34,48, & 40 . They were done at 4:50 PM. Crews had to wrap
up their tools & equipments . They left at 5:00 PM.
After the safety meeting , | had to work with Mohammad on the tower heads at pier 7 . | had to test
70% of the bolts on the tower heads . | was done at 10:00 AM.
04-0120F4 Bid ltem: 067 C-SUS-SUR.067 Install Suspender Ropes
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker JNM JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 2,00 000 0.0 []
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